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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Pay Period End Date:

11.14.2015

Contract Location:
N. 96TH ST BR, OMAHA

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)
980 E 25TH ST

PO BOX 83

WAHOO NE 68066-0083

Phone:
(402)443-3663

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties

DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post

22235 000 BRO-7028(47)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

10.23.2014
11.21.2014
12.04.2014

02.02.2015
02.11.2015
11.13.2015

GRAD CULV LAND BIT

Current Contract Amt
$388,299.08

Original Contract Amt
$389,946.48

% Dollar Comp

89%
% Time Comp

96%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Krager, John

Total for Adjustments

Payment

11.23.2015

State Representative

Farivari, Mo

11.24.2015

Construction Engineer

Halstead, Kerri

11.24.2015

Total to Date

$344,555.87
$.00
$344,555.87
$.00
$.00
$.00
$344,555.87

$.00
$.00
$.00
$.00
$.00
$.00
$-391.54
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$391.54

$344,164.33

Prev to Date

$232,436.45
$.00
$232,436.45
$.00
$.00
$.00
$232,436.45

$.00
$.00
$.00
$.00
$.00
$.00
$-310.68
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$310.68

$232,125.77

LPA Responsible Charge

Taylor, Chris

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$112,119.42
$.00
$112,119.42
$.00
$.00
$.00
$112,119.42

$.00
$.00
$.00
$.00
$.00
$.00
$-80.86
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$80.86

$112,038.56

11.23.2015

11.24.2015

11.24.2015
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1300.24 43.20 153.000 6,609.60
0001 0001 0030.10 9,814.20 1.000 9,814.20 24" DRIVEWAY CULVERT PIPE LF 153.000 6,609.60
MOBILIZATION LS 1.000 981420  [ypeg 153.000 6,609.60
1.000 9,814.20 0.000 0.00
0.000 0.00 0010 0010 1910.16 2,453.60 1.000 2,453.60
0002 0002 1009.00 15,702.70 1.000 15,702.70 CONSTRUCTION ENTRANCE LS 1.000 2,453.60
GENERAL CLEARING AND GRUBBING LS 1.000 15,702.70 1.000 2,453.60
1.000 15,702.70 0.000 0.00
0.320 5,024.86 0011 0011 2017.10 45.80 22.000 1,007.60
0003 0003 1010.50 9.80 889.000 8,712.20 LIMESTONE SCREENINGS TON 22.000 1,007.60
REMOVAL OF UNSUITABLE MATERIAL cY 889.000 8,712.20 17.550 803.79
0.000 0.00 17.550 803.79
0.000 0.00 0012 0012 4093.85 62.70 224.000 14,044.80
0004 0004 1011.00 30.00 20.000 600.00 GRAVITY BLOCK WALL SF 224.000 14,044.80
WATER MGAL 20.000 600.00 224.000 14,044.80
0.000 0.00 224.000 14,044.80
0.000 0.00 0013 0013 4095.12 3.10 57.000 176.70
0005 0005 1030.00 11.80 1,438.000 16,968.40 LEVELING PAD LF 57.000 176.70
EARTHWORK MEASURED IN EMBANKMENT cY 1,438.000 16,968.40 57.000 176.70
1,438.000 16,968.40 57.000 176.70
287.600 3,393.68 0014 0014 L006.00 475.00 1.200 570.00
0006 0006 1101.00 9.80 691.000 6,771.80 COVER CROP SEEDING ACRE 1.200 570.00
REMOVE PAVEMENT 5\% 691.000 6,771.80 1.200 570.00
691.000 6,771.80 1.200 570.00
0.000 0.00 0015 0015 L019.13 1.70 1,786.000 3,036.20
0007 0007 1101.25 7.90 75.000 59250 EROSION CONTROL, CLASS 1D sy 1,786.000 3,036.20
SAWING PAVEMENT LF 75.000 592.50 4,220.000 7,174.00
38.000 300.20 4,220.000 7,174.00
0.000 0.00 0016 0016 L019.22 16.90 616.000 10,410.40
0008 0008 1111.00 3.90 144.000 561.60 EROSION CONTROL, CLASS 2C SY 616.000 10,410.40
REMOVE FENCE LF 144.000 561.60 360.000 6,084.00
283.000 1,103.70 360.000 6,084.00
0.000 0.00 0017 0017 L022.11 2.10 1,575.000 3,307.50
FABRIC SILT FENCE-LOW POROSITY LF 1,575.000 3,307.50
0.000 0.00
0.000 0.00
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Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.83 3.90 200.000 780.00 0024 0024 4101.06 405.50 158.700 64,352.85
SILT CHECK, TYPE 2-HIGH LF 200.000 780.00 CLASS 47B-3000 CONCRETE FOR BOX CY 158.700 64,352.85
194.000 756,60 CULVERT 158.700 64,352.85
194.000 756.60 0.000 0.00
4001 4001 L032.58 2.90 0.000 0.00 0025 0025 4151.00 1.20 18,577.000 22,292.40
SLASH MULCH LF 200.000 580.00 REINFORCING STEEL FOR BOX CULVERT LB 18,577.000 22,292.40
170.000 493.00 18,577.000 22,292.40
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 102,119.80 0026 0026 4764.35 6.80 140.000 952.00
Current 102,609.80 4" PERFORATED PIPE UNDERDRAIN LF 140.000 952.00
In place 89,827.09 140.000 952.00
This Estimate 38,028.43 0.000 0.00
GROUP 4 CULVERTS 0027 0027 6030.00 16,880.40 1.000 16,880.40
0019 0019 0030.40 15,702.70 1.000 15,702.70 PREPARATION OF BRIDGE AT STATION EACH 1.000 16,880.40
MOBILIZATION LS 1.000 15,702.70 4+96.94 0.500 8,440.20
1.000 15,702.70 0.000 0.00
0.000 0.00 0028 0028 6105.01 60.50 177.000 10,708.50
0020 0020 1043.50 3.00 19.000 57.00 ROCK RIPRAP, TYPE A TON 177.000 10,708.50
RIPRAP FILTER FABRIC SY 19.000 57.00 133.710 8,089.46
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 6105.02 60.50 24.000 1,452.00
0021 0021 1043.61 3.90 966.000 3,767.40 ROCK RIPRAP, TYPE B TON 24.000 1,452.00
GEOTEXTILE FABRIC SY 966.000 3,767.40 0.000 0.00
459.980 1,793.92 0.000 0.00
0.000 0.00 0030 0030 8010.03 57.10 125.000 7,137.50
0022 0022 3089.80 139.40 100.360 13,990.18 CRUSHED ROCK FOR BASE COURSE CY 125.000 7,137.50
FLOWABLE FILL CONCRETE CY 100.360 13,990.18 125.000 7,137.50
87.000 12,127.80 0.000 0.00
0.000 0.00 0031 0031 8091.00 23.90 122.000 2,915.80
0023 0023 4051.01 13.70 489.000 6,699.30 GRANULAR BACKFILL CY 122.000 2,915.80
EXCAVATION FOR BOX CULVERTS CY 489.000 6,699.30 189.000 4,517.10
489.000 6,699.30 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 166,908.03
Current 166,908.03
In place 152,105.23

This Estimate

0.00
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Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5L LANDSCAPING 0039 0039 7130.10 67.60 56.000 3,785.60
0032 0032 0030.50 2,051.00 1.000 2,051.00 FENCE LF 56.000 3,785.60
MOBILIZATION LS 1.000 205100 oo 54.800 3,704.48
1.000 2,051.00 54.800 3,704.48
1.000 2,051.00 0040 0040 7495.04 0.80 740.000 592.00
0033 0033 L410.03 50.70 6.000 304.20 4" WHITE PERMANENT PAVEMENT MARKING LF 740.000 592.00
ARONIA MELANOCARPA (BLACK EACH 6.000 30420 PAINT 740.000 592.00
CHOKEBERRY) 6.000 304.20 740.000 592.00
#2 C.G. 6.000 30420 0o41 0041 7503.04 3.80 740.000 2,812.00
0034 0034 L562.19 55.90 12.000 670.80 4" YELLOW PREFORMED PAVEMENT LF 0.000 0.00
RIBES ODORATUM (GOLDEN CURRANT) #2 EACH 12.000 670.80 MARKING, TYPE 4 0.000 0.00
12.000 670.80 0042 0042 8022.20 1.80 420.000 756.00
0035 0035 L742.20 612.20 20.000 1224400 HYDRATED LIME/WARM MIX ASPHALT EACH 420.000 756.00
QUERCUS BICOLOR (SWAMP WHITE OAK) EACH 20.000 12,244.00 0.000 0.00
2-2.5" CAL B&B 20.000 12.244.00 0.000 0.00
20.000 12,244.00 0043 0043 9005.75 82.70 420.000 34,734.00
0036 0036 L793.12 525.70 15.000 788550 ASPHALTIC CONCRETE, TYPE SPR TON 420.000 34,734.00
POPULUS DELTOIDES (EASTERN EACH 15.000 7,885.50 430.000 35,561.00
COTTONWOOD) 2 - 2.5" CALIPER B&B 15.000 7.885.50 216.000 17,863.20
15.000 788550 0044 0044 9021.13 765.30 14.280 10,928.48
PERFORMANCE GRADED BINDER (64-34) TON 14.280 10,928.48
GROUP 5L LANDSCAPING Contracted 23,155.50 14.280 10,928.48
Current 23,155.50 14.280 10,028.48
In place 23,155.50
This Estimate 2315550 0045 0045 9053.00 6.90 100.000 690.00
GROUP 9 BITUMINOUS TACK COAT GAL 100.000 690.00
0.000 0.00
0037 0037 0030.90 6,575.90 1.000 6,575.90
0.000 0.00
MOBILIZATION LS 1.000 6,575.90
1.000 657500 0046 0046 9111.00 566.80 5.000 2,834.00
1.000 657590 WATER MGAL 5.000 2,834.00
0.000 0.00
0038 0038 7100.00 19.00 195.000 3,705.00 0.000 0.00
RIGHT-OF-WAY FENCE LF 195.000 3,705.00 i i
237800 451800 0047 0047 9170.00 323.90 7.396 2,395.56
237.800 451820 EARTH SHOULDER CONSTRUCTION STA 7.396 2,395.56
7.396 2,395.56
7.396 2,395.56




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2235X

Date: 11.25.2015
Page: 5o0f 6

Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2235X

Date: 11.25.2015

Page:

50f 6

Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I

Est Number: 0007 Pay Period End Date:  11.14.2015 Est Number: 0007 Pay Period End Date:  11.14.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 9173.20 2.50 912.000 2,280.00 0054 0054 0020.00 2.00 500.000 1,000.00
SUBGRADE PREPARATION Sy 912.000 2,280.00 TRAINING HOUR 500.000 1,000.00
912.000 2,280.00 56.000 112.00
912.000 2,280.00 56.000 112.00
0049 0049 9179.34 38.30 74.000 2,834.20 0055 Q055 0030.00 2,002.90 1.000 2,002.90
COLD MILLING, CLASS 4 sy 74.000 2,834.20 MOBILIZATION LS 1.000 2,002.90
74.000 2,834.20 1.000 2,002.90
0.000 0.00 0.000 0.00
0050 0050 9300.38 1.00 714.000 714.00 0056 0056 9110.01 88.30 20.000 1,766.00
RAP INCENTIVE PAYMENT EACH 714.000 714.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,766.00
0.000 0.00 1.000 88.30
0.000 0.00 1.000 88.30
4002 4002 7495.05 0.79 0.000 0.00 0057 0057 9110.03 78.50 20.000 1,570.00
4" YELLOW PERMANENT PAVEMENT LF 740.000 584.60 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,570.00
MARKING PAINT 740.000 584.60 2.000 157.00
4" Yellow Permanent Pavement Marking Paint 740.000 584.60 2.000 157.00
GROUP 9 BITUMINOUS Contracted 75.636.75 0098 0058 9110.07 78.50 20.000 1,570.00
Current 73.400.35 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,570.00
In place 69,974.42 3.250 255.13
This Estimate 49,442.42 3.250 255.13
GROUP 10 GENERAL ITEMS 0059 0059 9110.27 127.60 20.000 2,552.00
0051 0051 0001.10 1.80 420.000 756.00 EEgZCkSgRCEG\ﬁVLIQESP%%%EED HYDRAULIC HOUR 20.000 2,552.00
BARRICADE, TYPE Il BDAY 420.000 756.00 ’ 2.000 255.20
488.000 878.40 0.000 0.00
30.000 54.00 0060 0060 L022.75 4.10 200.000 820.00
SIGN DAY EACH 840.000 420.00 325.000 1,332.50
814.000 407.00 0.000 0.00
83.000 4150 0061 0061 L022.90 2.90 200.000 580.00
CONTRACTOR FURNISHED SIGN DAY EACH 120.000 60.00 25.000 72.50
14.000 7.00 0.000 0.00
0.000 0.00 0062 0062 L860.24 392.60 13.000 5,103.80
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 5,103.80
0.000 0.00
0.000 0.00
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Contract ID: 2235X Vendor ID: 1613 COLLINS CONTRACTING COMPANY, INC.(I
Est Number: 0007 Pay Period End Date:  11.14.2015
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0063 0063 L860.50 3,925.70 1.000 3,925.70
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,925.70
CONTRACTOR COMPLIANCE 1.000 3.925.70
0.200 785.14
GROUP 10 GENERAL ITEMS Contracted 22,126.40
Current 22,126.40
In place 9,493.63
This Estimate 1,493.07
Totals for contract Contracted 389,946.48
Current 388,299.08
In place 344,555.87

This Estimate

112,119.42



